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Cryogenics:	  The	  final	  set	  of	  cryogenic	  transfer	  lines,	  which	  connects	  the	  ERL	  
cryogenic	  modules	  (SRF	  Gun	  Cavity	  and	  5	  cell	  cavity)	  is	  under	  manufacturing	  at	  the	  
cryogenic	  equipment	  vendor	  and	  is	  scheduled	  for	  delivery	  end	  of	  July	  for	  
installation	  in	  August.	  The	  main	  liquid	  nitrogen	  delivery	  line	  is	  also	  part	  of	  this	  
procurement.	  This	  liquid	  nitrogen	  cryogenic	  line	  supplies	  LN2	  to	  the	  cryogenic	  plant	  
and	  to	  the	  	  
	  
Photocathode:	  Modifications	  of	  the	  UHV	  cathode	  transporter,	  aimed	  at	  enabling	  
precision	  insertion	  of	  a	  cathode	  into	  the	  gun	  are	  being	  designed.	  A	  new	  antimony	  
source	  has	  been	  ordered,	  it	  is	  suspected	  that	  the	  current	  source	  which	  was	  used	  for	  
CsSbK2	  photocathode	  preparation	  does	  not	  provide	  antimony.	  
	  
Gun	  cryomodule:	  The	  ballast	  tank	  is	  permanently	  mounted	  to	  the	  plate	  and	  the	  
cryolines	  running	  to	  the	  tank	  are	  welded	  in	  place.	  	  Those	  line	  welds	  were	  pressure	  
tested	  and	  inspected	  this	  week.	  With	  that	  done	  the	  MLI	  blankets	  and	  the	  heatshield	  
can	  be	  permanently	  mounted.	  At	  that	  point	  the	  top	  plate	  will	  be	  ready	  for	  the	  string	  
assembly.	  
	  
SRF	  gun	  1:	  The	  gun	  helium	  tank	  has	  been	  welded,	  leak	  checked	  and	  certified	  at	  JLab	  
and	  has	  been	  shipped	  to	  BNL	  for	  mock-‐assembly	  to	  verify	  that	  all	  parts	  fit.	  	  
	  
SRF	  gun2:	  Preparations	  of	  parts	  for	  vertical	  testing	  is	  in	  progress.	  
	  
	  


